

**Appendix C** – High level overview of HSCIC deliverables

<b>Key HSCIC deliverables</b>	<b>Outline dates</b>
Data Sharing Contracts established with customer organisations (already exists with NHS England and CSUs)	September 2013 onwards
Data Sharing Agreements with customer organisations for each set of data flows with the same terms and conditions. Guidance updated and published Pre-requisites: <ul style="list-style-type: none"> <li>- Data Sharing Contract in place</li> <li>- Lawful basis for data flow to customer confirmed</li> <li>- HSCIC internal flow of data confirmed</li> </ul>	September 2013 onwards  December 2013
Accredited Safe Haven (phase one) applications reviewed, approved and fully signed Dependent on CSU/CCG applications	October 2013 onwards
Local data landing in DSCRO Regional Processing Centre systems	December 2013 onwards
Include Commissioning Data in the HSCIC Privacy Impact Assessment (PIA)	Q1 2014
Publish communications and guidance to CSUs, NHS England, Health Care Providers and regional offices on the impact of the directions	January – February 2014
Following PwC audit Phase 3, draft action plans and implement key items in line with HSCIC strategy	January – March 2014
Funding for FY14/15 services confirmed by NHS England	February 2014
Establish consistent register of commissioner ↔ provider contracts and data flows	February 2014
Review effort to deliver directions with Regional Offices and central service teams to input to strategic service requirements and design	February – April 2014